COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/15/2007

ESTIMATE SUMMARY 13:23:56
CONTID: C16052 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16052-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 20.0 DAYS TIME ALLOW: 40 WORK DAYS
I-25 & SH 402 INTERSECTION SIG PERCENT TIME: 50.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: STA402A-007
I-25 & SH 402 INTERSECTION SIG
NAME OF ROAD:
PROJECT COUNTIES: LARIMER
CONTRACTOR:
INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 08/03/2007 DATE TIME STARTED 05/15/2007
6309 MONARCH PARK PLACE SUITE 200 DATE LET 03/22/2007 DATE WORK BEGAN
DATE AWARDED 04/05/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/17/2007 DATE ACCEPTED
LONGMONT CO 80503 303-530-4212 DATE NOTICE TO PROCEED 05/15/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 406,770.30 PARTICIPATING $ 237,564.20 $ 237,564.20
AWARD PROJECT AMT:  § 321,392.59 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 58.40% TOTAL EARNINGS 237,564.20 237,564.20
FUNDS AVAILABLE: $ 169,206.10 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 237,564.20 237,564.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,820.89 -4,820.89
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 232,743.31 232,743.31
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 232,743.31 232,743.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 232,743.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16052-BID ESTIMATE RUN 08/15/2007
PROJECT: STA402A-007 ESTIMATE NO: 0001 13:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00250 *REMOVAL OF PAVEMENT MARKING 350.000 0.000
SF 0.000 0.00
3.18000 0.000 0.00
0010 202-00700 REMOVAL OF LIGHT STANDARD 5.000 0.000
EACH 1.000 225.00
225.00000 1.000 225.00
0015 202-00810 REMOVAL OF GROUND SIGN 6.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0020 203-01597 *POTHOLING 30.000 0.000
HOUR 2.000 263.00
131.50000 2.000 263.00
0025 210-00810 RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
112.00000 0.000 0.00
0030 503-00036 *DRILLED CAISSON (36 INCH) 91.000 0.000
LF 91.000 14,287.00
157.00000 91.000 14,287.00
0035 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 865.000 0.000
LF 865.000 11,409.35
13.19000 865.000 11,409.35
0040 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,300.000 0.000
LF 1,010.000 9,746.50
9.65000 1,010.000 9,746.50
0045 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 605.000 0.000
LF 471.000 1,111.56
2.36000 471.000 1,111.56
0050 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 520.000 0.000
LF 126.000 648.90
5.15000 126.000 648.90
0055 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00

12,423.00000 0.000 0.00
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PCN: 16052-BID ESTIMATE RUN 08/15/2007
PROJECT: STA402A-007 ESTIMATE NO: 0001 13:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 10.000 0.000
EACH 5.000 1,670.00
334.00000 5.000 1,670.00
0065 614-00011 SIGN PANEL (CLASS I) 127.500 0.000
SF 0.000 0.00
17.43000 0.000 0.00
0070 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 77.000 0.000
LF 0.000 0.00
20.59000 0.000 0.00
0075 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 7.000 0.000
EACH 0.000 0.00
58.65000 0.000 0.00
0080 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000
EACH 14.000 7,770.00
555.00000 14.000 7,770.00
0085 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000
EACH 2.000 1,994.00
997.00000 2.000 1,994.00
0090 614-72866 FIRE PREEMPTION UNIT AND TIMER 3.000 0.000
EACH 1.000 1,934.00
1,934.00000 1.000 1,934.00
0095 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 10.000 0.000
EACH 8.000 39,936.00
4,992.00000 8.000 39,936.00
0100 614-72890 SPAN WIRE CABLE 355.000 0.000
LF 339.500 3,887.28
11.45000 339.500 3,887.28
0105 614-81130 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
14,005.00000 0.000 0.00
0110 614-81135 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00

14,017.00000 0.000 0.00
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PCN: 16052-BID ESTIMATE RUN 08/15/2007
PROJECT: STA402A-007 ESTIMATE NO: 0001 13:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-81140  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 3.000 0.000
EACH 3.000 47,946.00
15,982.00000 3.000 47,946.00
0120 614-81240  TRAFFIC SIGNAL-LIGHT POLE STEEL (2-40 FOOT MAST ARM) 1.000 0.000
EACH 1.000 22,413.00
22,413.00000 1.000 22,413.00
0125 614-85362  TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 4.000 0.000
EACH 4.000 15,908.00
3,977.00000 4.000 15,908.00
0130 614-86105  TELEMETRY (FIELD) 3.000 0.000
EACH 0.000 0.00
2,380.00000 0.000 0.00
0135 614-86246  CONTROLLER (TYPE 170E-HC11) 2.000 0.000
EACH 2.000 21,112.00
10,556.00000 2.000 21,112.00
0140 614-86800  UNINTERRUPTED POWER SUPPLY 2.000 0.000
EACH 2.000 8,786.00
4,393.00000 2.000 8,786.00
0145 625-00001  *CONSTRUCTION SURVEYING (HOURLY) 16.000 0.000
HOUR 9.000 1,152.00
128.00000 9.000 1,152.00
0150 626-00000  *MOBILIZATION 1.000 0.000
Ls 1.000 12,478.00
12,478.00000 1.000 12,478.00
0155 627-00011  *PAVEMENT MARKING PAINT (WATERBORNE) 7.000 0.000
GAL 0.000 0.00
53.00000 0.000 0.00
0160 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 262.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
14.84000 0.000 0.00
0165 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 314.000 0.000
LINE)
SF 0.000 0.00

10.60000 0.000 0.00
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PCN: 16052-BID ESTIMATE RUN 08/15/2007
PROJECT: STA402A-007 ESTIMATE NO: 0001 13:23:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-00000 *FLAGGING 138.500 0.000
HOUR 138.500 3,009.61
21.73000 138.500 3,009.61
0175 630-00007 *TRAFFIC CONTROL INSPECTION 16.000 0.000
DAY 7.000 595.00
85.00000 7.000 595.00
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000
DAY 20.000 6,580.00
329.00000 20.000 6,580.00
0185 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 0.000
EACH 0.000 0.00
64.00000 0.000 0.00
0190 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 0.000
EACH 18.000 1,728.00
96.00000 18.000 1,728.00
0195 630-80380 *TRAFFIC CONE 100.000 0.000
EACH 48.000 624.00
13.00000 48.000 624.00
0200 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0205 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0210 700-70028 F/A ESB PROGRAM 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0215 700-70034 F/A F/A FURNISH & INSTALL PHONE SERVICE 3,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0220 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 16052-BID ESTIMATE RUN 08/15/2007
PROJECT: STA402A-007 ESTIMATE NO: 0001 13:23:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 406,420.30 $ 237,214.20% 237,214.20
CAT NO0400 CONSTRUCTION ENGINEERING
0230 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 350.00
350.00000 1.000 350.00
CAT 0400 CURRENT AMT $ 350.00 $ 350.00 % 350.00

PROJECT TOTAL CURRENT AMT §

406,770.30 $

237,564.20 $ 237,564.20



